
Durham Elementary School Harriman
Durham , Maine Design & Funding Budget

Grades PK-8 - Capacity 505 Students November 12, 2008

Other Funding

State/ Local Me.High Perf.

Local Only Total Schools

A NEW CONSTRUCTION 87.80%

1 New Construction $12,826,351 $1,871,058 $14,697,409 $100,000

2 Built in Equipment $735,628 $33,053 $768,681 $0

3 Technology & Communications Infrastructure $384,341 $0 $384,341 $0

4 Site Development $1,947,165 $87,243 $2,034,408 $0

5 Sewer & Water $332,330 $0 $332,330 $0

6 Off Site Improvements $20,000 $0 $20,000 $0

7 Demolition Existing School $300,000 $0 $300,000 $0

Subtotal $16,545,815 $1,991,354 $18,537,169 $100,000

B ADMINISTRATIVE COSTS & RESERVE

8 Land $0 $0 $0 $0

9 Moveable Equipment $768,681 $0 $768,681 $0

10 Technology $384,341 $0 $384,341 $0

11 CMP Allowance $150,000 $0 $150,000

12 Advertising/Insurance/Legal $45,000 $0 $45,000 $0

13 % for Art $50,000 $0 $50,000 $0

14 Bid Contingency 5% $887,003 $39,855 $926,858 $0

15 Construction Contingency 5% $887,003 $39,855 $926,858 $0

Subtotal $3,172,028 $79,710 $3,251,738 $0

C FEES AND SERVICES  

16 Architect/Engineer $1,225,130 $54,983 $1,280,113 $20,000

17 A/E Reimbursable $30,000 $0 $30,000 $0

18 Additional Services $52,000 $0 $52,000 $0

19 Environmental Permitting $60,500 $0 $60,500 $0

20 Life Cycle Cost Analysis $5,000 $0 $5,000 $0

21 Construction & Testing Allowances $84,216 $3,784 $88,000 $0

22 Commissioning $62,000 $0 $62,000 $40,180

23 Surveys/Soils/Traffic $168,725 $0 $168,725 $0

24 Capital Assest Management $3,000 $0 $3,000 $0

25 Owners Representative $39,600 $39,600 $79,200 $0

26 Clerk of the Works $161,695 $7,265 $168,960 $0

Subtotal $1,891,866 $105,632 $1,997,498 $60,180

D PROJECT TOTALS $21,609,709 $2,176,696 $23,786,405 $160,180

E TOTAL PROJECT COST (Including All Available Project Funds) $23,946,585
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